
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 
7-0 cE-ooz-2- 

STIPULATED AGREEMENT NO. 1074 
This agreement made and entered into, by and between the State of Illinois acting by and 
through the Illinois Commerce Commission (“COMMISSION”), The Burlington Northern 
Santa Fe Railroad Company (“COMPANY”), Lamoine Township Road District (“ROAD 
DISTRICT”), and the State of Illinois, Department of Transportation (“DEPARTMENT”). 

WITNESSETH: 

WHEREAS, it has come to the attention of the Commission through formal 
correspondence that inquiry should be made into the matter of improving public safety at 
the TR-363 (500 North) highway-rail grade crossing of the Company’s track located near 
Colmar, McDonough County, Illinois, designated as crossing AAWDOT 072 606R, 
milepost 216.53-Q; and 

WHEREAS, proper investigation has been made of the circumstances surrounding the 
aforesaid crossing by a representative of the Commission’s Transportation Division 
Railroad Section: and 

WHEREAS, the physical aspects, including geometrics of the intersection, train 
movements, vehicular traffic volume, and sight distances and other pertinent data relating 
to the crossing have been obtained and shown on Exhibit A, attached to the Agreement; 
and 

WHEREAS, the parties are mutually agreeable to accomplish the proposed improvement 
upon a determination of the Commission by Order. 

NOW, THEREFORE in consideration of the premises and of the mutual covenants and 
agreements as hereinafter contained the parties pray that the Commission enter an Order 
according to the provisions of Section 18c-7401 of the Illinois Commercial Transportation 
Law requiring that a certain improvement as hereinafter stated be made and that the cost 
for the proposed improvement be divided among the parties according to law and that in 
the interest of the statewide traveling public the Grade Crossing Protection Fund of the 
Motor Fuel Tax Law be required to bear a substantial portion of the cost; To Wit the parties 
agree as follows: 

Section 1 The improvement encompassed by this Agreement shall be made in 
accordance with all applicable State laws, rules, standards, regulations and orders and 
procedures in general. 
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Section 2 
interest of public safety at the aforesaid crossing should be: 

The parties are of the opinion that the proper improvement in the 

(a) the Company should remove the existing warning devices and install new 
automatic flashing light signals and short arm gates controlled by constant warning 
time circuitry; 

Section 3 The Company has prepared a preliminary estimate of cost to 
accomplish the proposed improvement, which it may be required to perform. Said 
estimate is attached as Exhibit B. The Company shall upon Order, according to the 
requirements contained therein, prepare detailed drawings, detailed circuit plans, 
estimates of cost and any required specifications for the proposed improvement for the 
approval of the Commission and Department. 

Section 4 The Company shall upon Order, according to the requirements 
contained therein, proceed toward the completion of the proposed improvement, 
accomplishing the work with its own forces or appropriate contracted services and agrees 
that an appropriate time for the submission of plans should be sixty (60) days and for the 
completion of the proposed improvement should be twelve (12) months, from the date of 
Commission Order subsequent to this Agreement. 

Section 5 
proposed improvement should be: 

The parties hereto agree that an equitable division of cost for the 

(a) The cost for the improvement listed in Section 2(a) is estimated to be 
$151,205. The Grade Crossing Protection Fund should pay 85% of the actual 
installation cost, not to exceed $128,524. The Road District should pay 10% of the 
actual cost, not to exceed $15,120. The Company should pay any remaining 
installation costs, as well as all future operating and maintenance costs. 

Section 6 The Road District is financially able and willing to bear an equitable 
portion of the cost for the proposed improvements as may be assigned by the Order and 
indicates this intent by Resolution attached as Exhibit C. 

Section 7 Special Provisions: The Company shall, at six (6) month intervals 
from the date of Commission Order subsequent to this Agreement, submit to the Director 
of Processing and Information, Transportation Bureau of the Commission, a written report 
stating the progress it has made toward completion of the work herein required. Each 
progress report shall include the Commission Order number, the Order date, the project 
completion date as noted in the Order, crossing information (inventory number and 
railroad milepost), type of improvement, and the name, title, mailing address, phone 
number, facsimile number, and electronic mailing address of Company employee 
responsible for management of the project. 
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All bills for expenditures authorized to be reimbursed from the Grade Crossing 
Protection Fund shall be submitted to the Fiscal Control Unit of the Illinois Department of 
Transportation’s Bureau of Local Roads and Streets, Illinois Department of Transportation, 
Central Bureau of Local Roads and Streets, Room 205, 2300 South Dirksen Parkway, 
Springfield, Illinois 62764. The Department shall send a copy of all bills to the Director of 
Processing and Information, Transportation Division of the Commission. The final bill for 
expenditures from each party shall be clearly marked “Final Bill”. All bills shall be 
submitted no later than twenty-four (24) months from the date of Commission Order 
subsequent to this Agreement. The Department shall, at the end of the 24‘h month from 
the Commission Order date, de-obligate all residual funds accountable for installation cost 
for this project. 

Public Act 93-0604 (effective November 21, 2003), which amends 18c-7401 
(Safety Requirements for Track, Facilities, and Equipment) of the Illinois Commercial 
Transportation Law, requires installation of temporary STOP signs whenever the 
Commission authorizes the installation of automatic flashing light signals or automatic 
flashing light signals and gates at public highway-rail grade crossings. The temporary 
STOP signs shall remain in place until the luminous flashing signal or crossing gate 
devices have been installed. The rail carrier is responsible for the cost of the installation 
and subsequent maintenance of any required temporary STOP signs. 

625 ILCS 5/18c-1701 and 1704 require each “person”, as defined by Section 
18c-1104, to comply with every regulation or order of the Commission. These sections 
further provide that any person who fails to comply with a Commission regulation or 
order shall forfeit to the state not more than $1,000 for each such failure, with each 
day’s continuance of the violation being considered a separate offense. While the 
Commission expects the parties to comply with this Order in all matters addressed 
herein and in a timely manner, the Commission advises the parties that any failure to 
comply may result in the assessment of such sanctions. 

Any person making a Request For Extension Of Time up to 30 days to complete a 
project ordered by the Commission must file a request with the Director of Processing no 
later than 14 days in advance of the scheduled deadline. An Administrative Law Judge 
will consider and decide the request. 

Any person requesting an extension of time that exceeds 30 days must file a 
Petition For Supplemental Order with the Director of Processing no later than 21 days in 
advance of the scheduled deadline. The Commission will decide Petitions For 
Supplemental Orders. 

Requests For Extension Of Time and Petitions For Supplemental Orders must 
include the reason(s) the additional time is needed to complete the work and the time 
within which the project will be completed. Prior to submitting a Request For Extension Of 
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Time or a Petition For Supplemental Order, the person must notify the Commission's Rail 
Safety Program Administrator that it is unable to complete the project within the ordered 
time; 

The Commission or its Administrative Law Judge reserves the right to deny 
Petitions For Supplemental Order and Requests For Extension Of Time, if the reason@) 
supporting the request is insufficient or where it appears the person has not made a 
good faith effort to complete the project within the allotted time. Failure of the 
Commission or Administrative Law Judge to act on a pleading prior to the deadline 
means the originally ordered completion date remains in effect. 

This Agreement shall be binding upon the parties hereto, their successors or 
assigns. Upon execution of this Agreement by all parties, the Commission shall enter an 
appropriate order, within 60 days accepting or rejecting such stipulation according to the 
provisions contained herein. 
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In Witness Whereof, the parties have caused this Agreement to be executed by their duly 
authorized officers, as of the dates indicated herein. 

Executed by the Commission this *day of Januaw, 2004. 

Michael E. Stead 
Rail Safety Program Administrator 

Attest: 

V 
Henry Haphries 
Railroad Safety Specialist 
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Illinois Commerce Commission Stipulated Agreement No. 1074 concerning an 
improvement at the TR-363 highway-rail grade crossing of The Burlington Northern 
Santa Fe Railroad Company's track, near Colmar, McDonough County, Illinois, 
designated as crossing AAWDOT # 072 606R, Milepost 216.53-Q. 

Executed by th n r A J r .  this JI, day of 2004. 
(Twp./Road District) v 

LAMOINE TOWNSHIP ROAD 
DISTRICT 

Attest: 



Illinois Commerce Commission Stipulated Agreement No. 1074 concerning an 
improvement at the TR-363 highway-rail grade crossing of The Burlington Northern 
Santa Fe Railroad Company's track, near Colmar, McDonough County, Illinois, 
designated as crossing AAWDOT # 072 606R, Milepost 216.53-Q. 

Executed by the Company this 25'" day of -2004. 

THE BURLINGTON NORTHERN AND 
SANTA FE RAILWAY COMPANY 

By: 

Attest: e- 



Illinois Commerce Commission Stipulated Agreement No. 1074 concerning an 
improvement at the TR-363 highway-rail grade crossing of The Burlington Northern 
Santa Fe Railroad Company’s track, near Colmar, McDonough County, Illinois, 
designated as crossing AAWDOT # 072 606R, Milepost 216.53-4. 

Executed by the Department this 87% day of M h C h  2004. 

STATE OF ILLINOIS 
DEPARTMENT OF TRANSPORTATION 

By: 
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RAILROAD BNSF 

STREET, CITY, COUNTY 
JURISDICTION (RDWY) Township 
LOCATION Rural, Commercial 
STREET SURFACE 

USDOT#, MILEPOST 072 606R, 216.53-Q 
TR-363, Near Colmar, McDonough 

17’ OilIChip, Fair Condition 

Exhibit A 
Page 1 

TRACK 
(W-E or N-S) 

Main 

ILLINOIS COMMERCE COMMISSION 
STIPULATED AGREEMENT 

CROSSING DATA FORM 

SURFACE TYPE SURFACE WIDTH SURFACE 
CONDITION 

FDT 32’ Fair 

INTERSECTING ROADS: Private entrance 200’c 
TRAFFIC CONTROL None 
ADT & SPEED 
TRAFFIC TYPE 

ADVANCE WARNING 
PAVEMENT MARKIN1 

SOVehicles Per Day @ 55 MPH (Unposted) 
Passenger, School Busses, Hazardous Materials, Other [all 

nnssihlal 

ch (Paae 3) 

NOTES: 
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QUADRANT 

NE 
NW 
SE 
sw 

Exhibit A 
Page 2 

CSD OBSTRUCTION SSD OBSTRUCTION 

Ok* 0 K#* 
Ok* 0 K#* 
0 K* OK#* 
Ok* 120’* Building 

(FT) (FT) 

DIRECTION: EASTlNORTH 
DISTANCE ELEVATION GRADE 

(“A) * * * 
(FT) (FT) 

DIRECTION: WESTlSOUTH 
DISTANCE ELEVATION GRADE 

(FT) (FT) (“A) * * * 
I I * I *  I *  I *  * * 

I I I I 
Distance measured from outermost rail. 
* Meets 92 IAC 1535 

COMMENTS: 

See Page Three for a Location Sketch (Aerial Photo) of the crossing. 
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I I I I I 
I 25' , 2 8  I 25' I 25' , 

Crossing #: 072606R 

50 I Location: McDonough Co., City of Colmar (Near) 
I TR $1 , 5D' 

u 3 99.8 89.6 100.0 I 1001 1w.O 99.2 LaffLong: 4W21'28" I 90"53'08" 
lw.o 

ROAD PROFILE I E 
Railroad: BNSF 

Street: TR 363 

I SCALE IN FEET Railroad Milepost: 216.53 

Crossing Protection: Sign 11 -1 - @ PhotoLocation 
;; 50 0 50 
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JOINT FACILITY : 
8 BILLABLE ( + / - I :  
REQUESTER ID : 
PROJECT TYPE : 
DOT NUMBER 

COLMAR LINE SEGMENT : 11 
PS1072606R MILEPOST : 0216.53 
BNSF RAILWAY COMPANY DIVISION : CH 
BNSF PJIILWAY COMPANY SUBDIVISION : BROOKFIELD 

AEE NUMBER 
RFA NUMBER 
CPAR NUMBER ~~ 

BUDGET YEAR : 2004 
BUDGET CLASS : 10 STATE OF ILLINOIS TRACK TYPE : 1  

095.00 TAX STATE : IL COUNTY: MCDONOUGH REPORTING OFFICE : 456 
Y229 - DAVE MCCURDY MATL DATE S P O N S O R  . VD PNCTN . . . ~~ ~ 

SGX LOCATION CODE : 381043 DEPT CODE : MOWGB 
072606R DERAILMENT CODE : 

PURPOSE, JUSTIFICATION AND DESCRIPTION 

SIGNAL COST TO INSTALL NEW GATES, FLASHERS & BUNGALOW W /  CONSTANT WARNING CTRCUITRY AT (TR 
363 DOT 072 606 R) IN COLMAR. IL LIS 0011 MP 216.53 CHICAGO DIV, BROOKFIELD SUBDIV. 

THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE 

THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED AND ACCURATE 
ONLY. 

MATERIAL LISTS WILL BE FURNISHED WHEN ENGINEERING IS COMPLETED. 

RAILROAD. 
CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF 

THIS ESTIMATE IS GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST 
FOR LABOR, MATERIAL, AND OVERHEAD. 

I . .  f* .*********/******ff*** .***  SIGNAL WORK ONLY . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

THE STATE OF ILLINOIS IS FUNDING APPROXIMATELY 958 WITH BNSF FUNDING APPROXIMATELY 5% OF 
THIS PROJECT . 
mINTAIN PROPRIETARY CONFIDENTIALITY. 

MATERIAL COSTS 3,001 0 0 0 57,017 60,018 
OTHER COSTS 1,322 0 0 0 25,108 26.430 

11=11==11111111 

TOTALS 7,561 0 0 0 143,644 151.205 

ENGINEERING SERVICES - KANSAS CITY 
ESTIMATE REF. NUMBER : PS1072606R - l--2S 
COSTING DATE : 01/05/2004 

PRINTED ON : 12/30/2003 
ESTIMATED BY : POOR 
PRINTED BY : POOR 
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* e * * *  MAINTAIN PROPRIETARY CONFIDENTIALITY * * * * *  
....................................................................................................................... 

THE B. N. S .  F. RAILWAY COMPANY 
FHPM ESTIMATE FOR 
STATE OF ILLINOIS 

LOCATION:. COLMAR DETAILS OF ESTIMATE PLAN ITEM: PSI072606R VERSION: 1 

PURPOSE, JUSTIFICATION AND DESCRIPTION 

SIGNAL COST TO INSTALL NEW GATES, FLASHERS & BUNGALOW W /  CONSTL'NT WARNING CIRCUITRY AT ITR 
363 DOT 072 606 R1 IN COLMAR. IL LIS 0011 MP 216.53 CHICAGO DIV, BROOKFIELD SUBDIV. 

THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE 
ONLY, 
THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED AND ACCURATE 
MATERIAL LISTS WILL BE FURNISHED WHEN ENGINEERING IS COMPLETED. 

RAILROAD. 
CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF 

~~~~~~~~~~~ 

THIS ESTIMATE IS GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CXANGE IN COST 
FOR LABOR. MATERIAL, AND OVERHEAD. 

* * * * * ~ * * * * * ~ * * * * f f + f f . * . f * . * * . *  SIGNAL WORK *f . .* . . f f f* .*f**f* .**********. .  

THE STATE OF ILLINOIS IS FUNDING APPROXIMATELY 95% WITH BNSF FUNDING APPROXIMATELY 5% OF 
THIS PROJECT . 
MAINTAIN PROPRIETARY CONFIDENTIALITY, 

DESCRIPTION QUANTITY UIM 
.......................................................... 
* I * * . * * * * *  

LABOR 
*******.*. 
ELECTRICAL LABOR FIPOWER TRANS SYS 
PLACE FIELD WELDS - CAP 
PLACE OTM - CAP 
SIGNAL FIELD LABOR - CAP 
SIGNAL SHOP LABOR - CAP 

PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
DA LABOR OVERHEADS 
INSURANCE EXPENSES 

TOTAL LABOR COST 
*******e**  

MATERIAL 
* . f . f * f ** t  

RAIL. 136 LB NEW WELDED, PREMIUM : 
WELDKIT, GENERIC FOR ALL RAIL WEIGHTS 
BATTERY 
BUNGALOW 6x6 
BUNGALOW MATERIAL 
CABLE 
CHARGERS 
CONSTANT WARNING 
FIELD MATERIAL 
FOUNDATION 
GATE MECH. MODEL 95 
LA"P RESISTOR ~~~~~ 

LIGHT OUT DETECTOR 
MATERIAL FOR ELECTRICAL 
MISC MATERIAL 
RECORDER 
RTU-6. CELLULAR MONITOR 
SHUNT. NBS 

MATERIAL HANDLING 
ONLINE TRANSPORTATION 
USE TAX 
OFFLINE TRANSPORTATION 

54.00 MH 
34.88 MH 
17.44 MH 
800.00 MH 
64.00 NH 

80.00 IF X 
4.00 KT X 
1.00 LS N 
1.00 EA N 
1.00 LS N 
1.00 LS N 
1.00 LS N 
1.00 EA N 
1.00 LS N 
2.00 EA N 
2.00 EA N 
1.00 EA N 
1.00 EA N 
1.00 EA N 
1.00 LS N 
1.00 EA N 
1.00 EA N 
2.00 EA N 

COST TOTAL 5 
........................ 

1,209 
727 
333 

17.031 
1,412 
16.712 
5,196 
18.867 
3,270 

...................... 
64,757 64,757 

959 
212 

4 , 3 3 6  
5.450 
5,117 

899 
13,015 
3.354 

870 
10,062 

735 
658 

1,500 
1,500 
2.145 

598 
28 
28 

3.561 
680 

2.251 

2.060 

TOTAL MATERIAL COST 
f f* , f . f** .  

OTHER 
* * * *  t**..f 

60.018 60,018 



CONTRliCT BORING 
CONTRACT ENGR. 
F I L L  D I R T  
SURFACE ROCK 

TOTAL OTHER I T E M S  COST 

GROSS FROJECT COST 
L E S S  COST P A I D  BY BNSF 

TOTAL BILLABLE COST 

1.00 LS N 
1.00 EA N 
60.00 CY N 
60.00 CY N 

EXHIBIT B 
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3.000 
6,000 
1.500 
1,500 

. . . . . . . . . . . . . . . . . . . .  
12.000 12.000 

........... 
136,775 
13,677 

753 ........... 
151,205 

7,561 

143,644 
........... 



EXHIBIT B 
PAGE 2 

~~ ~~~~~~~ 

OPER REMOVAL ACCT CST RSN PPE DESCRIPTION QTYIST OT UIN CASH NONCASH 

8 400 9911 SIGNAL FIELD LABOR - CAP 800.00 

* LABOR SUBTOTAL 

1120 313 400 9911 BATTERY 1.0 
1120 313 400 9911 BUNGALOW 6x6 
1120 313 400 9911 BUNGALOW MATERIAL 
1120 313 400 9911 CABLE 
1120 313 400 9911 CHARGERS 
1120 313 400 9911 CONSTANT WARNING 
1120 313 400 9911 FIELD MATERIAL 
1120 313 400 9911 FOUNDATION 
1120 313 400 9911 GATE MECH. MODEL 95 
1120 313 400 9911 L M P  RESISTOR 
1120 313 400 9911 LIGHT OUT DETECTOR 
1120 313 400 9911 MJSC MATERIAL 
1120 313 400 9911 RECORDER 
1120 313 400 9911 RTU-6. CELLULAR MONITOR 
1120 313 400 9911 SHUNT. NBS 

* MATERIAL SUBTOTAL 

1120 790 400 9911 CONTRACT BORING 
1120 367 400 9911 CONTRACT ENGR. 
1120 790 400 9911 FILL DIRT 

1.0 
1.0 
1.0 
1.0 
1.0 
1.0 

2.0 
1.0 
1.0 
1.0 
1.0 

2 . 0  

1.0 
2.0 

1.0 
1.0 

60.0 
1120 790 400 9911 SURFACE ROCK 60.0 

* OTHER SUBTOTAL 

* ADDITIVES PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
DA LABOR OVERHEADS 
INSURANCE EXPENSES 
USE TAX 
OFFLINE TRANSPORTATION 

* GANG TOTAL SIGFIELD-5M - SIGNAL FIELD LABOR. 5 MAN 

0.0 MH 

LS N 
EAN 
LS N 
LS N 
LS N 
EAN 
LS N 
EA N 
EA N 
EA N 
EA N 
LS N 
EAN 
EAN 
EAN 

LS N 
EAN 
CY N 
CY N 

17.031 

17.031 0 0 0 
............................................ 

4,336 
5,450 
5,117 
2.251 . 

899 
13,015 
3,354 
870 ~~ 

10,062 
735 
658 

1,500 
2,145 
2.060 
598 

............................................ 
53,050 0 0 0 

3,000 
6,000 
1,500 
1,500 

............................................ 
12,000 0 0 0 

13,744 
4.274 
15.515 
2.690 
3.391 
660 

............................................ 
122,355 0 0 0 

8 400 9911 SIGNAL SHOP LABOR - CAP 64.00 0.0 MH 1.412 

* LABOR SUBTOTAL 1.412 0 0 0 
............................................ 

* ADDITIVES PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
DA LABOR OVERHEADS 

1,139 
354 

1.286 
INSURANCE EXPENSES 223 

............................................ 
* GANG TOTAL SIGSHOP-1M - SIGNAL SHOP LABOR, 1 MAN 4.414 0 0 0 

8 411 ELECTRICAL LABOR FIPOWER TRANS SYS 54.00 0.0 MH 1.209 

* LABOR SUBTOTAL 1,209 0 0 0 

1120 319 410 MATERIAL FOR ELECTRICAL 1.0 EAN 1,500 

* MATERIAL SUBTOTAL 1.500 0 0 0 

............................................ 

............................................ 

* ADDITIVES PAYROLL ASSOCIATED COSTS 
EQUIPNE1:I EXPEISLS 
3A UBOW OVEKHSADS 
1:lSCRANCF EXPESSES 
usb: 'TS 

975 
303 

1,101 
191 
96 

OFFLINE TRANSPORTATION 18 

............................................ 
* GANG TOTAL ELECGANG-1M - ELECTRICAL GILNG. 1 NAN 5.393 0 0 0 

8 241 PLACE FIELD WELDS - CAP 32.00 2.8 MH 727 

* LABOR SUBTOTAL 727 0 0 0 

1120 308 200 WELDKIT. GENERIC FOR ALL FAIL WEIGHT 4.0 KT X 212 

............................................ 
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ACCT CST RSN PPE DESCRIPTION QTYIST OT UIM CASH NONCASH OPER REMOVAL 
........................................................................................................................... 

............................................ 
* MATERIAL SUBTOTAL 212 0 . o  0 

* ADDITIVES PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
,'A U t O R  3VESHEhnS 
II!SJKhNCE TXPF.I!SES 
)UTEIIAL HzU4DLIIK 
UZE TAX 

586 
182 
662 
114 
5 
13 

OFFLINE TWSPORTATION 2 

............................................ 
* GANG TOTAL HQWELDGANG-2M - WELDING GANG. 2 MAN 2,503 0 0 0 

........................................................................................................................... 

8 241 PLACE OTM - CAP 16.00 1.4 MH 333 

* LABOR SUBTOTAL 333 0 0 0 

1120 308 200 PAIL. 136 LB NEW WELDED. PREMIUM : 80.0 LF X 959 

* MATERIAL SUBTOTAL 959 0 0 0 

............................................ 

............................................ 

* ADDITIVES PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
DA LABOR OVERHEADS 
INSURANCE EXPENSES 
MATERIAL HANDLING 
ONLINE TRANSPORTATION 
USE TAX 

268 
83 

3 0 3  
52 
23 
28 
61 

............................................ 
* GANG TOTAL SECGANG-6M - SECTION GANG (6 MAN) 2,110 0 0 0 

PROJECT SUBTOTAL 
CONTINGENCIES 
BILL PREPARATION FEE 

PROJECT GROSS COST 
LESS COST PAID BY OTHERS 

PROJECT NET COST 

136.775 0 0 0 
13,677 0 0 0 

753 0 0 0 
............................................ 

151,205 0 0 0 
143,644 0 0 0 

7,561 0 0 0 
............................................ 
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Exhibit (C) 

ILLINOIS COMMERCE COMMISSION 
STIPULATED AGREEMENT 

Date / d a h . a 4  Agreement # 1074 
The a m  / J ,  ‘ M e  %UJNSIY, /3 2 n a r d  

(Board or Council of TownshiplRoad District) 
meeting on 12, 8. @ ~ 3  , Resolved to authorize /&; L IU,~~ELL ( Sd Ca-0 Ion ~Jz,ouclc) 

(Date) (Name, Office) 
to act as ‘ts designated agent in the processing of this Stipulated agreement and 
that the a r r p n : N P .  1 n ( t > h / c l l , Q  is financially willing and able to 

bear the cost for rhe proposed improvement as may be assigned to it according io 
Section 5 of this Agreement. 

0 

(Township/Road District) 


